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PHASE lli PHASE V

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK OF -- INSTALL TEMPORARY SIGNALS AT THE INTERSECTIONS OF CONTRACTOR SHALL MAINTAIN A MINIMUM TWO-LANE, TWO-WAY TRAFFIC PATTERN, AS
PHASE III, STEP 1 IN ONE WORK PERIOD. NC 54 (-L-) & NORTEL ENTRANCES (STA. 33+00 +/- -L-) AND DIRECTED BY THE ENGINEER, WHEN UTILIZING LANE CLOSURES TO PAVE THE FINAL

NG 54 (-L-) & MIAMI BLVD. FOR INTERMEDIATE TRAFFIC LAYER OF SURFACE COURSE, PLACE THE FINAL PAVEMENT MARKINGS (THERMOPLASTIC)
PATTERNS (SEE SIGNAL PLANS AND SHEETS TCP-16 & 18). AND INSTALL PERMANENT RAISED PAVEMENT MARKERS ON NC 54 (-L-).

STEP 1: - CONTRACTOR SHALL, USING ROADWAY STANDARD DRAWING NO. 1101.02,

SHEET 1, 2 & 3 OF 7: -- PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) AND TEMPORARY
RAISED PAVEMENT MARKERS, AS MUCH AS POSSIBLE WITHOUT STEP 1: - CONTRACTOR SHALL, USING ROADWAY STANDARD DRAWING NO. 1101.02,

INTERFERING WITH TRAFFIC, ON NEWLY COMPLETED WIDENING SHEET 1, 2 & 3 OF 7, PLACE THE FINAL LAYER OF SURFACE
RIGHT SIDE OF NC 54 (-L-) FROM STA. 15+50 +/- -L- TO COURSE, AND FINAL PAVEMENT MARKINGS (THERMOPLASTIC) FOR

-- PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS (PAINT)
AND TEMPORARY RAISED PAVEMENT MARKERS ON NEWLY COMPLETED

PROPOSED WIDENING LEFT SIDE OF NC 54 (-L-), MIAMI BLVD. STA. 57+39 +/- -L- FOR A INTERMEDIATE TWO-LANE, TWO-WAY NC 54 (-L-) IN THE FOLLOWING SEQUENCE:
AND ALL DRIVEWAYS FROM STA. 15+50 +/- -L- TO DIVIDED TRAFFIC PATTERN (SEE SHEETS TCP-15 THRU TCP-18).
STA. 57+39 +/- -L-, SHIFT TRAFFIC TO INTERMEDIATE TRAFFIC NOTE: CONTRACTOR MAY UTILIZE CONES VS. DRUMS WHEN PAVING THE

FINAL LAYER OF SURFACE COURSE. HOWEVER, DRUMS SHALL

BE UTILIZED TO DELINEATE THE TRAVEL WAY WHEN TRAFFIC

IS PLACED BACK IN THE INTERMEDIATE TRAFFIC PATTERN AT
THE END OF EACH WORK PERIOD.

PATTERN AND ACTIVATE TEMPORARY SIGNALS AT THE
INTERSECTIONS OF NC 54 (-L-) & NORTEL ENTRANCES

(STA. 33+00 +/- -L-) AND NC 54 (-L-) & MIAMI BLVD (SEE PHASE IV
SIGNAL PLANS AND SHEETS TCP-11 THRU TCP-14).

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK OF
NOTE: CONTRACTOR SHALL PLACE TYPE III BARRICADES AT -Y- PHASE IV, STEP 1 IN ONE WORK PERIOD. NOTE: AS DIRECTED BY THE ENGINEER, THE CONTRACTOR MAY

LINES/DRIVEWAYS AND/OR DRUMS TO CLOSE EXISTING TO INSTALL PERMANENT RAISED PAVEMENT MARKERS WHEN

TRAFFIC. STEP 1: - CONTRACTOR SHALL, USING ROADWAY STANDARD DRAWING NO. 1101.02, PLACING THE FINAL PAVEMENT MARKINGS (THERMOPLASTIC) OR
SHEET 1, 2 & 3 OF 7: AS A SEPARATE OPERATION USING ROADWAY STANDARD DRAWING

STEP 2: - THE FOLLOWING NOTES ARE APPLICABLE FOR PHASE III, STEP 2. NO. 1101.02, SHEET 1, 2 & 3 OF 7.

NOTE: CONTRACTOR SHALL PLACE TRAFFIC BACK INTO THE EXISTING
PATTERN AT THE END OF EACH WORK PERIOD.

NOTE: CONTRACTOR SHALL PLACE TYPE III BARRICADES AT ALL -Y-
LINES/DRIVEWAYS AND/OR DRUMS TO KEEP PROPOSED WIDENING
CLOSED TO TRAFFIC.

NOTE: CONTRACTOR MAY BEGIN CONSTRUCTION OF PROPOSED
SIDEWALKS, PROPOSED/REQUIRED CURB CUTS AND WHEEL CHAIR
RAMPS, AS DIRECTED BY THE ENGINEER (SEE CONSTRUCTION
PLANS AND SIGNAL PLANS).

NOTE: WHEN CONSTRUCTING DRAINAGE STRUCTURES ADJACENT TO
TRAFFIC, INSTALL TEMPORARY STEEL PLATES, AS DIRECTED
BY THE ENGINEER. MAY WORK EACH LOCATION INDEPENDENTLY
OR CONCURRENTLY, UNLESS OTHERWISE DIRECTED BY THE
ENGINEER. WORK IN A CONTINUOUS MANNER TO PERFORM THE
WORK IN THE FOLLOWING SEQUENCE, IN STEPS 'A’ THRU 'E'.

A: CLOSE THE APPROPRIATE TRAVEL LANE TO TRAFFIC USING
ROADWAY STANDARD DRAWING NO. 1101.02 SHEETS 1, 2 &
3 OF 7.

-- PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS (PAINT)

AND TEMPORARY RAISED PAVEMENT MARKERS ON NEWLY COMPLETED
PROPOSED WIDENING PAVEMENT RIGHT SIDE OF NC 54 (-L-),
MIAMI BLVD. AND ALL DRIVEWAYS FROM STA. 15+50 +/- -L- TO
STA. 57+39 +/- -L-, SHIFT TRAFFIC TO A TWO-LANE, TWO-WAY
DIVIDED TRAFFIC PATTERN AND ACTIVATE TEMPORARY SIGNALS AT
THE INTERSECTIONS OF NC 54 (-L-) & NORTEL ENTRANCES

(STA. 33+00 +/- -L-) AND NC 54 (-L-) & MIAMI BLVD. (SEE
SIGNAL PLANS AND SHEETS TCP-15 THRU TCP-18).

NOTE: THE CONTRACTOR SHALL PLACE DRUMS ALONG THE
DOUBLE YELLOW CENTER LINE, TO MAINTAIN AN
INTERMEDIATE ONE-LANE, ONE-WAY TRAFFIC PATTERN ON
WESTBOUND NC 54 (-L-) AND PLACE TEMPORARY
PAVEMENT MARKINGS (PAINT) & TEMPORARY RAISED
PAVEMENT MARKERS AT THE UNSIGNALIZED INTERSECTION
OF NC 54 (-L-) & DRIVEWAY AT STA. 40+25 +/- -L-
(SEE SHEETS TCP-15 THRU TCP-18).

NOTE: CONTRACTOR SHALL PLACE TYPE III BARRICADES AND/OR
DRUMS TO CLOSE PROPOSED CENTER SECTION OF
NC 54 (-L-) AND PROPOSED STUB OUTS TO TRAFFIC (SEE
SHEETS TCP-15 THRU TCP-18).

B: CONSTRUCT PROPOSED STRUCTURE OR INSTALL PRE-CAST
DRAINAGE STRUCTURE AS SHOWN IN THE CONSTRUCTION
PLANS AND COVER WITH STEEL PLATES TO PROTECT
STRUCTURE DURING CURING.

C: OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY
THE END OF EACH WORK PERIOD.

D: WHEN PROPERLY CURED, CLOSE THE APPROPRIATE TRAVEL
LANE USING ROADWAY STANDARD DRAWING NO. 1101.02,
SHEETS 1, 2 & 3 OF 7. BACKFILL & PAVE, IF
REQUIRED, UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT (SEE CONSTRUCTION PLANS).

E: OPEN TRAVEL LANE TO EXISTING TRAFFIC PATTERN BY
THE END OF THE WORK PERIOD.

STEP 2: - CONTRACTOR SHALL, USING ROADWAY STANDARD DRAWING NO. 1101.02,
SHEET 1, 2 & 3 OF 7:

-- INSTALL WATER FILLED BARRIER ON NC-54 (-L-) FROM
STA. 18+00 +/- -L- TO STA. 22+50 +/- -L- AND CONSTRUCT
THE REMAINDER OF THE PROPOSED MEDIAN (GRASS/CONCRETE
ISLANDS) OF NC 54 (-L-) FROM STA. 16+50 +/- -L- TO
STA. 22+00 +/- -L-, STA. 30+00 +/- -L- TO
STA. 32+36 +/- -L- AND STA. 54+62 +/- -L- TO
STA. 56+70 +/- -L- (SEE CONSTRUCTION PLANS AND SHEETS
TCP-15, 16 AND 18).

-~ INSTALL REVISED SIGNALS AT THE INTERSECTIONS OF
NC 54 (-L-) & NORTEL ENTRANCES (STA. 33400 +/- -L-) AND
NC 54 (-L-) & MIAMI BLVD. FOR FINAL TRAFFIC PATTERNS (SEE
SIGNAL PLANS AND SHEETS PM-2 & 3).

KEEPING TRAFFIC IN THE INTERMEDIATE TRAFFIC PATTERN AS
SHOWN ON SHEET TCP-20, TYPICAL A-A, AND PAVE THE FINAL
LAYER OF SURFACE COURSE FOR THE PROPOSED 12 FOOT INSIDE
LANE OF NC 54 (-L-) AND LEFT TURN LANES (AS DIRECTED BY
THE ENGINEER). THE CONTRACTOR SHALL PLACE TRAFFIC BACK
INTO THE TEMPORARY TWO-LANE, TWO-WAY DIVIDED TRAFFIC
PATTERN, AS SHOWN ON SHEET TCP-20, TYPICAL B-B, AT THE
END OF EACH WORK PERIOD. (SEE CONSTRUCTION PLANS).

NOTE: THE CONTRACTOR SHALL REPEAT PHASE V, STEP 1A TO
PAVE THE FINAL LAYER OF SURFACE COURSE FOR THE
OPPOSITE 12 FOOT INSIDE LANE AND LEFT TURN LANES
(AS DIRECTED BY THE ENGINEER) OF NC 54 (-L-).

PLACE TRAFFIC IN THE INTERMEDIATE TRAFFIC PATTERN AS
SHOWN ON SHEET TCP-20A, TYPICAL C-C, ACTIVATE REVISED
SIGNALS AT THE NC 54 (-L-) & NORTEL ENTRANCES

(STA. 33400 +/- -L-), NC -54 (-L-) & MIAMI BLVD., AND
PAVE THE FINAL LAYER OF SURFACE COURSE FOR THE PROPQSED
12 FOOT QUTSIDE LANE (14 FOOT OUTSIDE LANE IN THE CURB &
GUTTER SECTION), RIGHT TURN LANES (AS DIRECTED BY THE
ENGINEER) AND SHOULDER OF NC 54 (-L-), AND ALL
DRIVEWAYS, AND PLACE THE FINAL PAVEMENT MARKINGS
(THERMOPLASTIC) AS MUCH AS POSSIBLE, AS DIRECTED BY THE
ENGINEER. THE CONTRACTOR SHALL PLACE TRAFFIC BACK INTO
THE INTERMEDIATE TWO-LANE, TWO-WAY DIVIDED TRAFFIC
PATTERN, AS SHOWN ON SHEET TCP-20A, TYPICAL D-D, AT THE
END OF EACH WORK PERIOD. (SEE CONSTRUCTION PLANS AND
SHEETS PM-1 THRU PM-3).

NOTE: THE CONTRACTOR SHALL REPEAT PHASE V, STEP 1B TO
PAVE THE FINAL LAYER OF SURFACE COURSE FOR THE
OPPOSITE 12 FOOT OUTSIDE LANE (14 FOOT FOR THE
CURB & GUTTER SECTION), RIGHT TURN LANES (AS
DIRECTED BY THE ENGINEER) AND SHOULDER OF
NC 54 (-L-).

PLACE THE REMAINDER OF THE FINAL PAVEMENT MARKINGS
(THERMOPLASTIC), PERMANENT RAISED PAVEMENT MARKERS AND
OPEN NC 54 (-L-) TO THE FINAL TRAFFIC PATTERN. (SEE
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- CONTRACTOR SHALL, USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS TCP-20B, FINAL TRAFFIC PATTERN AND PM-1 THRU
SHEET 1, 2 & 3 OF 7: PM-3).

-- CLOSE THE DRIVEWAY RIGHT OF STA. 56+00 +/- -L- TO TRAFFIC
AND CONSTRUCT THE REMAINING RIGHT SIDE OF PROPOSED
WIDENING AND PROPOSED MEDIAN (GRASS/CONCRETE ISLANDS, AS
MUCH AS POSSIBLE) OF NC 54 (-L-) FROM STA. 15+91 +/- -L-

PHASING CONT.

TO STA. 57+39 -L- (INCLUDING ALL DRIVEWAYS, PROPOSED CURB
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THE FINAL LAYER OF SURFACE COURSE (SEE CONSTRUCTION PLANS

AND SHEETS TCP-15 THRU 18).
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